SAS Superstructure Rundate 22-Nov-14
Location: 04-SF-80-13.2/13.9 Time 8:09 AM

Client Name: CalTrans
Daily Diary Report by Bid Iltem

Contract No.:  04-0120F4

) 04-0120F4
Diary #: Const Calendar Day: Date: - -

y 654 y 896 . 17-Nov 2014? Mon.day 04-SE-80-13.2/13.9
Inspector Name: Feather, Bernard Title: Transportation Engineer Self-Anchored
Inspection Type: Intermittent Suspension Bridge
Shift Hours:  08:00am  05:00 pm Break: 01:00 Over Time:

Federal ID:
Location:
Reviewer:  Shedd, Bill Approved Date: Status: Submit
Weather
Temperature 7 AM 12 PM 4PM

Precipitation Condition clear, warm, windy

Working Day If no, explain:

Diary:

Dispute

General Comments
Bill Casey staff meeting 0800-0900. Track progress of CCC paint repair of Skyway piping. Track progress
of elevator installation, Misc MEP paperwork and write diaries.

04-0120F4 Bid Item: 098 0-000-000.098 ELEVATOR

USA HOIST COMPANY, INC.

Di ary: Dispute
Elevator Inspection 098 0-000-000.098 —~
TJ Rapp and Dirk Throgmorton, Mid-American Elevator, continued to work on the elevator. The intercom
was installed and working on 11/14/2014, but in testing, they were having trouble keeping the elevator
running. At 1445, Bill O'Sullivan called to say that the elevator still is not operational. He indicated that
the brake keeps engaging due to low power. Mid-American does not know if this is a low power reading
that the elevator cab is receiving in error, or if the brake is engaging because of low power to the cab.

TJ R. and Dirk T. started at 0700 and went off shift at 1530.

CCO-384 Bid Iltem: 001 0-BAR-EFA.384 Paint Repair Behind Barrier Rail

CERTIFIED COATINGS COMPANY
Labor
Trade Class Name RT Hrs OT Hrs DT Hrs Total Remarks Dispute
Contractor: CERTIFIED COATINGS COMPANY
Painter FOR TONY KATRONES 2.00 0.00 0.00 2.00 D
Painter JNM ERNESTO SOLON 2.00 0.00 0.00 2.00 D
Painter JNM ARMANDO AVITA 2.00 0.00 0.00 2.00 D
Di ary: Dispute
Paint Repair of DIP 001 O0-BAR-EFA.384 —~
The CCC crew spent arrived at a closure of the #1 lane of the EB bridge at hinge AE at approximately

0900. They spent 1 hour applying a second coat of Wasser Miozinc primer the paint repair locations of the
10" CCSF Sewer Force Main outside the IB barrier of the EB bridge along the Skyway tranistion section.

The crew finished the work by 1000 and demovbilized off the bridge.
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Job Name: 04-0120F4 Inspector Name Feather, Bernard Diary #: 654 Date: 17-Nov-2014 Monday

| discussed the work with Stuart Ross, METS, and Tony Katrones, CCC, and confirmed that only the
locations where CCC began paint repair and burnished the paint down to bare metal need be repaired.
Areas in need of paint repair due to wear and pipe movement are not part of this CCO 384 work.
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